STATE OF HAWAII

FORM DPW-CIA 2/05
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF = June 30, 2010
Date: July 2, 2010
CONTRACTOR: Maul Master Buiiders, Inc.
ADDRESS: 72 Ting's Drive Contract No. 58471 [ 1
City, State ZIP: Waliuku, Hi 96793 DAGS Job No. 15-14-7164
PROJECT TITLE: Puunene Armory-Water System Improvements
CONTRACT
[ } COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,262,035.00
[ ] PROJECT SCHEDULE - INFTIAL & ONGOING
[ J DALY REPORTS { ] PAYROLL AFFIDAVITS
CHANGE ORDERS { ] CONTRACT NUMBER I ] PROJECT NAME & LOCATION
Total $ - { J ALL SIGNATURES
Adjusted Contract Amount $ 1,262,035.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 8.24% $ 104,000.00 #DIvVIo! $ - $ 104,000.00
Retained REDUCED[ } $ *5,200.00 $ - $ 5,200.00
Amount Subject to Payment $ 98,800.00 $ - $ 98,800.00
- D= - - = —
Payments to Date $ 28600008 % 5 4ee00000 §  -35050000
, O -0 _—
Payments Now Due $ : o7y s esseeser |5 wesaseme) G/, 000 y, ﬁ’ ;/

Payment No. FINAL][ ] 1
Remarks:
1. Computed and Checked by:
2. | certity that the above billis correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are curent, or proper deductive exchisions have been made to
? 'Jfld st
3. Recom! 3 Project Inspactor or Engineer Date: : .
Maui Master Builders, Inc.
A 4\ < / )%u Neme of Contractor
4, Recommended: Area Engineer/Architect Date:
>
; 10D T2/
5. Approved ¢ Branch Chief or District Engineer Dats: By signature / Title: 7 7 Date
The Public Administrator certifies that change orders hawe been issued and WMM.
) A0
Date:

‘ State Public Works Administrator



DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 30, 2010

CONTRACTOR: Maui Master Builders, Inc. Contract No.: 58471

PROJECT TITLE: Puunene Armory-Water System Improvements DAGS Job No.: 15-14-7164
o CONTRACT]
8 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT]
E') PRIME CONTRACTOR [TRADE NO. AMOUNT] RETAINED,

|Maui Master Builders, Inc. General Contractor ABC-23456 $1,262,035 $104,000 8.24% 5% $5,200[A

SUE
CONTRACT|
LICENSE BASIC SUB-CONTRACT] COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI% CMPLI %l RETAINED|
#DIV/O| 10% $0
#DIV/0! 10% $0
#DIV/0| 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O| 10% $0
#DIV/0! 10% $0
#DIV/01 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIVIOI 10% $0
#DIV/OI 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $5,200]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Maui Master Builders, Inc.

Name of Contractor
A0,
é / Initial - Project inspector or Engineer
7 (&
By Signature 74 ’ Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DIVISION OF PUBLIC WORKS

PAYMENT NO.: 1

BILLING MONTH: June-10

DAGS JOB NO.:

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERYICES

olv,

Monthly Payment Slip

VENDOR CODE: 24960900

1 5-14-7164

CONTRACT NO.:

CONTRACTOR: MAUI MASTER BUILDERS, INC.

ECEIVED - pags
OF PUBLIC ngKs

PROJECT TITLE: PUUNENE ARMORY -~ WATER SYSTEM IM%O‘I?MEA’S”: 5'4

58471

Original Contract Payment Suffix: 1
Suffix Eund Symboi Amount Earned Retainage Amount Due
o1 B02-554M $104,000.00 $5,200.00 $98,800.00
Totals: $104,000.00 J $5,200.00 $98,800.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B02-554M $0.00 $0.00 $0.00
Totals: . | ~
Grand Total: $104,000.00 $5, 2oo oo $98,800.00
i % 7/20/2010
[4 4
Verififd By DATE

Vendor Code

Voucher No.

Verified By

(This Section for Administrative Services Office Use Onily)

24960900

Cost Code 3A1

ogaNe>

fr

—’/lelo




